ENGINEERING CHANGE PROPOSAL (ECP), PAGE 1

1. DATE (YYMMDD)
050923

Form Approved
OMB No. 0704-0188

Washington DC 20503,

IN ITEM 2 OF THIS FORM.

Public reporting burden for this collection of information is estimated to average 2 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data neaded, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
coltection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paparwork Reduction Project (0704-0188),

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO EITHER OF THESE ADDRESSES. RETURN COMPLETED FORM
TO THE GOVERNMENT ISSUING CONTRACTING OFFICER FOR THE CONTRACT / PROCURING ACTIVITY NUMBER LISTED

2. PROCURING
ACTIVITY NO.

SEE BLOCK 8d

BELVOIR DIVISION

GROUND SUPPORT BRANCH, 10115 GRIDLEY RD,
SUITE 201, FORT BELVOIR, VA 22060-5849

3. DODAAC
4. ORIGINATOR b. ADDRESS (Street, City, State, Zip Code) 5. CLASS OF ECP
a. TYPED NAME (First, Miadle Initial, Last) |
AMSEL-LC-CCS-G-GB USA CECOM, CCS/AVIONICS DIRECTORATE, 6. JUST. CODS T PR"_‘?R'TY

8. ECP DESIGNATION

9. BASELINE AFFECTED

a. MODEL/TYPE b. CAGE CODE ¢. SYSTEM DESIGNATION FUNCTIONAL PRODUCT
15/30/60 Kw 97403 Switch Box Assembly ALLOCATED
d. ECP NO. e. TYPE f. REV 10. OTHER SYS./CONFIG. ITEMS AFFECTED
05HEQ05700 YES NO
11. SPECIFICATIONS AFFECTED 12. DRAWINGS AFFECTED

CAGE Code Specification/Document No. Rev. SCN CAGE Code NUMBER Rev NOR
a, SYSTEM 97403 13229E5795 G
b. DEVELOPMENT 97403 13229E5793 D 000E
c. PRODUCT

13. TITLE OF CHANGE

UPDATE 15, 30 AND 60 KW SWITCHBOX LOAD TRANSFER LABEL INSTRUCTIONS.

14. CONTRACT NO. AND LINE ITEM

15. PROCURING CONTRACTING OFFICER

a. NAME (First, Middle, Last)

LABEL, INSTRUCTION

I c. NSN

NOT APPLICABLE b. CODE I ¢. TELEPHONE NO.

16. CONFIGURATION ITEM NOMENCLATURE 17. IN PRODUCTION
SWITCH BOX ASSEMBLY, 15 KW, 30 KW, 60 KW x| ves [] o
18. ALL LOWER LEVEL ITEMS AFFECTED

a. NOMENCLATURE b. PARTNO. 13229E5793

19. DESCRIPTION OF CHANGE

DISTRIBUTIONSTATEMENT A.

APPROVED FOR PUBLIC RELEASE;
DISTRIBUTION IS UNLIMIT,

UPDATE LOAD TRANSFER INSTRUCTIONS ON THE SWITCHBOX.
SEE NOTICE OF REVISION (NOR) 000E OF DRAWING 13229E5793.

20. NEED FOR CHANGE

ADD LOAD TRANSFER LABEL INSTRUCTIONS ON THE 15, 30 AND 60 KW SWITCHBOX FOR THE DIGITAL DISPLAY GENERATOR
SETS POWER PLANTS (AN/MJQ-40B AND AN/MJQ-41B). '

21 PRODUCTION EFFECTIVITY BY SERIAL NUMBER

22, EFFECT ON PRODWCTION DELIVERY SCHEDULE
NOT APPLICABLE

NOT APPLICABLE
26. SUBMITTING ACTIVITY ’
a. AUTHORIZED SIGNATURE / // )/

NOT APPLICABLE
23. RETROFIT )
a. RECOMMENDED ITEM EFFECTIVITY b. SHIP/VEHICLE CLASS AFFECTED
NOT APPLICABLE NOT LICABLE
¢. ESTIMATED KIT DELIVERY SCHEDULE d. LQZATIONS OF SHIPVEHICLE NUMBERS AFFECTED
NOT APPLICABLE T APPLICABLE
24. ESTIMATED COST/SAVINGS UNDER CONTRACT 725, ESTIMATED NET TOTAL COSTS/SAVINGS
NOT APPLICABLE
b. TITLE

/

PROJECT ENGINEER

-

27. APROVAL/DISAPPROVAL

Z
a. CYASS ) b. CLASS It c. CLASS I
APPROVAL DISAPPROVAL APPROVI | DISAPPROVED CONCUR IN CLASSIFI- DO NOT CONCUR IN CLASSI-
RECOMMENDED RECOMMENDED CATION OF CHANGE FICATION OF CHANGE
d. GOVERNMENT ACTIVITY / e. SIGNATURE f. DATE SIGNED (YYMMDD)
g. APPROVAL h. GOVERNMENT ACTIVITY V i. SIGNATURE j. DATE SIGNED(YYMMDD)
APPROVED PROGRAM MANAGER y
MOBILE ELECTRIC POWER VY . 200 {// oy d
DISAPPROVED SFAE-CSS-CS
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Form Approved

ENGINEERING CHANGE PROPOSAL (ECP), PAGE 2 OMB No, 0704.0188

Public reporting burden for this coltection of information is estimated to average 2 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed,
and completing and reviewing the coilection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of
Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget,

Paperwork Reduction Project (0704-0188), Washington DC 20503.

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO EITHER OF THESE ADDRESSES. RETURN

COMPLETED FORM TO THE GOVERNMENT ISSUING CONTRACTING OFFICER FOR THE CONTRACT / 05HE005700

PROCURING ACTIVITY NUMBER LISTED IN ITEM 2 OF THE COMPLETED DD FORM 1692.
EFFECTS ON FUNCTIONAL/ALLOCATED CONFIGURATION DOCUMENTATION

29. OTHER CONTRACTORS/ACTIVITIES AFFECTED

ECP NUMBER

28. OTHER SYSTEMS AFFECTED

NO OTHER SYSTEMS AFFECTED NO OTHER CONTRACTORS/ACTIVITIES AFFECTED

30. CONFIGURATION ITEMS AFFECTED

15 KW, 400 Hz SWITCHBOX ASSEMBLY
30 KW, 50/60 Hz SWITCHBOX ASSEMBLY
60 KW, 50/60 Hz SWITCHBOX ASSEMBLY

31. EFFECTS ON PERFORMANCE ALLOCATIONS AND INTERFACES IN SYSTEM SPECIFICATION

NO EFFECT

32. EFFECTS ON EMPLOYMENT, INTEGRATED LOGISTICS SUPPORT, TRAINING, OPERATIONAL EFFECTIVENESS OR SOFTWARE

THERE WILL BE CHANGES REQUIRED TO THE MANUALS.

33. EFFECTS ON CONFIGURATION ITEM SPECIFICATIONS

34. DEVELOPMENTAL REQUIREMENTS AND STATUS

NO DEVELOPMENTAL REQUIREMENTS

35, TRADE-OFFS AND ALTERNATE SOLUTIONS

THERE ARE NO ALTERNATIVE SOLUTIONS

36. DATE BY WHICH CONTRACTUAL AUTHORITY IS NEEDED (YYMMDD}

NOT APPLICABLE

DD Form 1692/1, APR 92  (Computer Generated) Previous editions are obsolete.




Form Approved
OMB8 No. 0704-0188

ENGINEERING CHANGE PROPOSAL (ECP), PAGE 3

Public reporting burden for this collection of information is estimated to average 2 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed,

and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of
2-4302, and to the Office of Management and Budget,

Paperwork Reduction Project {0704-0188), Washington DC 20503.

Defense Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Adington, VA 2220

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO EITHER OF THESE ADDRESSES. RETURN

ECP NUMBER

COMPLETED FORM TO THE GOVERNMENT ISSUING CONTRACTING OFFICER FOR THE CONTRACT / 05HE005700
PROCURING ACTIVITY NUMBER LISTED IN ITEM 2 OF THE COMPLETED DD FORM 1692.
EFFECTS ON PRODUCT CONFIGURATION DOCUMENTATION, LOGISTICS AND OPERATIONS
X FACTOR ENCL. X FACTOR ENCL.
| 37.EFFECTS ON PRODUCTION CONFIGURATION 39. EFFECTS ON OPERATIONAL
DOCUMENTATION OR CONTRACT EMPLOYMENT

a. PERFORMANCE a. SAFETY

b. WEIGHT-BALANCE-STABILITY (Aircraft) b. SURVIVABILITY

c. WEIGHT-MOVEMENT (Other equipment) ¢. RELIABILITY

d. CDRL, TECHNICAL DATA

d. MAINTAINABILITY

. NOMENCLATURE

&. SERVICE LIFE

38. EFFECT ON INTEGRATED LOGISTICS
SUPPORT (ILS) ELEMENTS

f. OPERATING PROCEDURES

g. ELECTROMAGNETIC INTERFERENCE

h. ACTIVATION SCHEDULE

i. CRITICAL SINGLE POINT FAILURE

a. ILS PLANS
b. MAINTENANCE CONCEPT, PLANS AND ITEMS
PROCEDURES j._INTEROPERABILITY

c. LOGISTICS SUPPORT ANALYSES

d. INTERIM SUPPORT PROGRAMS

X e. SPARES AND REPAIR PARTS

40. OTHER CONSIDERATIONS

X f. TECH MANUALS/PROGRAMMING TAPES

a. INTERFACE

g. FACILITIES

b. OTHER AFFECTED EQUIPMENT/GFE/GFP

h. SUPPORT EQUIPMENT

c. PHYSICAL CONSTRAINTS

i. OPERATOR TRAINING

j. OPERATOR TRAINING EQUIPMENT

d. COMPUTER PROGRAMS AND
RESOURCES

k. MAINTENANCE TRAINING

e. REWORK OF OTHER EQUIPMENT

I._ MAINTENANCE TRAINING EQUIPMENT

f. SYSTEM TEST PROCEDURES

m. CONTRACT MAINTENANCE

g. WARRANTY/GUARANTEE

n. PACKAGING, HANDLING, STORAGE
TRANSPORTABILITY

h. PARTS CONTROL

i. LIFE CYCLE COSTS

41. ALTERNATE SOLUTIONS

THERE ARE NO ALTERNATE SOLUTIONS.

42, DEVELOPMENTAL STATUS

NOT APPLICABLE.

43. RECOMMENDATIONS FOR RETROFIT

RETROFIT NOT REQUIRED.

44. WORK-HOURS PER UNIT TO INSTALL RETROFIT KITS

a. ORGANIZATION b. INTERMEDIATE c. DEPOT d. OTHER

NIA N/A N/A N/A

45. WORK-HOURS TO CONDUCT SYSTEM TESTS AFTER RETROFIT

NOT APPLICABLE

46. THIS CHANGE MusT BE AccoMpLISRED NOT APPLICABLE

I BEFORE I I WITH I I AFTER THE FOLLOWING CHANGES

47.15 CONTRACTOR FIELD SERVICE 48. OUT OF SERVICE TIME
ENGINEERING REQUIRED?

vES [X] no NOT APPLICABLE

49. EFFECT OF THIS ECP AND PREVIOUSLY APPROVED ECP'S ON ITEM

NO EFFECT

50. DATE CONTRACTUAL AUTHORITY NEEDED FOR (YYMMDD)

a. PRODUCTION
NOT APPLICABLE

b. RETROFIT
NOT APPLICABLE

DD Form 1692/2, APR 92  (Computer Generated) Previous editions are obsolete.




Form Approved

ENGINEERING CHANGE PROPOSAL (ECP), PAGE 4 OMB No, 0704.0188

Public reporting burden for this ion of i ion is estil to average 2 hours per resp i ing the time for reviewing if ions, existing data sources, gathening and maintaining the data needed, and completing and
iewing the collection of i ion. Send ing this burden estimate or any other aspec! of Lhis collecti i for ing this burden, Department of Defense, to Washington Headquarters
Services, Dil for ion Op and Reports, 1215 Jefferson Davis Highway, Suite 1204, Artington, VA 22202 4302, and lo the Office of Management and Budget, Paperwork Reduwon Project (0704-0188), Washington DC 20503

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO EITHER OF THESE ADDRESSES. RETURN ECP NUMBER

COMPLETED FORM TO THE GOVERNMENT ISSUING CONTRACTING OFFICER FOR THE CONTRACT /

PROCURING ACTIVITY NUMBER LISTED IN ITEM 2 OF THE COMPLETED DD FORM 1692. 05HE005700
51. ESTIMATED NET TOTAL COST IMPACT (Use parentheses for savings)
COST/SAVINGS UNDER CONTRACT - Other Costs/
FACTOR Non- RECURRING Savings to the
Recurring Unit Quantity Total (recurring) Total Government

(b)

a. PRODUCTION COST/SAVINGS
(1) CONFIGURATION [TEM/CSCI
(2) FACTORY TEST EQUIPMENT
(3) SPECIAL FACTORY TOOLING
{4) SCRAP
(5) ENGINEERING, ENGINEERING DATA REVISION
{6) REVISION OF TEST PROCEDURES
(T) QUALIFICATION OF NEW ITEMS
8) SUBTOTAL OF PROD COSTS/SAVINGS

b. RETROFIT COSTS
(1) ENGINEERING DATA REVISION

(2) PROTOTYPE TESTING
(3)_KIT PROOF TESTING

(4) RETROFIT KITS FOR OPERATIONAL SYSTEMS

(5) PREP. OF MWO/TCTO/SC/ALT/TD
(8) SPECIAL TOOLING FOR RETROFIT
(7) INSTALLATION - CONTRACTOR PERSONNEL
(8) INSTALLATION - GOVERNMENT PERSONNEL
9) TESTING AFTER RETROFIT
(10) MODIFICATION OF GFE/GFP
(11) QUALIFICATION OF GFE/GFP
(12) SUBTOTAL OF RETROFIT COSTS/SAVINGS

¢. INTEGRATED LOGISTICS SUPPORT
COSTS/SAVINGS

(1) SPARES/REPAIR PARTS REWORK
(2) NEW_SPARES AND REPAIR PARTS
(3) SUPPLY/PROVISIONING DATA
(4) SUPPORT EQUIPMENT
(5) RETROFIT KITS FOR SPARES
(6) OPERATOR TRAINING COURSES
(7) _MAINTENANCE TRAINING COURSES
(8) REVISION OF TECHNICAL MANUALS -
(9) NEW TECHNICAL MANUALS 7\,
| { [id
7

T

(10) TRAINING/TRAINERS

) INTERIM SUPPORT

(
(12) MAINTENANCE MANPOWER

{13) COMPUTER PROGRAMS/DOCUMENTATION
(14) SUBTOTAL OF ILS COSTS/SAVINGS

d. OTHER COSTS/SAVINGS

e. SUBTOTAL COSTS/SAVINGS

(1) SUBTOTAL UNDER CONTRACT

f. COORDINATION OF CHANGES WITH OTHER
CONTRACTORS

g. COORDINATION CHANGES BY GOVERNMENT

h. ESTIMATED NET TOTAL COSTS/SAVINGS

DD Form 1692/3, APR 92  (Computer Generated) Previous editions are obsolete.



Form Approved

ENGINEERING CHANGE PROPOSAL (ECP), PAGE 5 OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 2 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed,
and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of
Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Adington, VA 22202-4302, and to the Office of Management and Budget,

Paperwork Reduction Project (0704-0188), Washington DC 20503.

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO EITHER OF THESE ADDRESSES, RETURN ECP NUMBER
COMPLETED FORM TO THE GOVERNMENT ISSUING CONTRACTING OFFICER FOR THE CONTRACT / 05HE005700
PROCURING ACTIVITY NUMBER LISTED IN ITEM 2 OF THE COMPLETED DD FORM 1692.

52. ESTIMATED COSTS/SAVINGS SUMMARY, RELATED ECP'S (Use parentheses for savings)
- — " : COSTS / SAVINGS OTHER COSTS / SAVINGS
CAGE CODE ECP NUMBER UNDER CONTRACTS TO GOVERNMENT

' Ul ) (e} (d)

‘ a. PRODUCleNmCOSTS/SAV"dGS (Subtotal of Costs/Savings

Elements from Page 4, item 4.a., applicable to aircraft, ship, tank

vehicle, missile or its subsystem)

(1) SUBTOTAL PRODUCTION COSTS / SAVINGS

b. RETROFIT COSTS (applicabie to aircraft, ship, tank, vehicle,

missile or its subsystem)

(1) SUBTOTAL RETROFIT COSTS

¢. INTEGRATED LOGISTICS SUPPORT COSTS/SAVINGS
REVISED REQUIREMENTS

(1) ITEM RETROFIT (/f not covered under “b”) (Applicable to
aircraft, ship, tank, vehicle, missile or its subsystem)

(2) ILS SUBTOTAL (Applicable to aircraft, ship, tank, vehicle,
missile or its subsystem)

(3) OPERATOR TRAINER (Net fofal cost / saving from each ECP
covering operator trainer) o

(4) MAINTENANCE TRAINER (Net total cost saving from each
ECP_covering maintenance trainer)

(5) OTHER TRAINING EQUIPMENT
i 3
{6) SUPPORT EQUIPMENT (Net total cost / saving from each ECP

on support equipment)

(7) ILS PLANS

(8) MAINTENANCE CONCEPT, PLANS, SYSTEM DOCUMENTS

NEW REQUIREMENTS CODE RECURRING UNIT | @y | TOTA
COSTS L

(9) INTERIM SUPPORT PLAN V
CAGE NON- RECURRING COSTS :

{10) PROVISIONING DOCUMENTATION

(11) OPER TRNR /TRNG DEVICES / EQUIP

(12) MANUALS/SPARES, REPAIR PARTS (For (11))

(13) MAINTENANCE TRNR/TRNG DEV/EQUIP

(14) MANUALS/SPARES, REPAIR PARTS (For_(13))

(15) SUPPORT EQUIPMENT

(18) MANUALS (For (15))

(17) PROVISIONING DOCUMENTATION (For (15))

(18) REPAIR PARTS (For (15))

{19) SUBTOTAL ILS COSTS/ SAVINGS
(Sum of c(1) through ¢(18))

CAGE CODE

d. OTHER COSTS / SAVINGS
(Total from Page 4, Item 4.d, or related ECP’s)

(1) TOTAL OTHER COSTS / SAVINGS

(2) SUBTOTAL OF COLUMNS

(3) SUBTOTAL UNDER CONTRACT

e. ESTIMATED NET TOTAL COSTS / SAVINGS

{a+b+c+d

DD Form 1692/4, APR 92  (Computer Generated) Previous editions are obsolete.
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ENGINEERING CHANGE PROPOSAL (ECP) (SOFTWARE), PAGE 7 oﬂ%ﬂ&wﬂﬁum
0. =
Public reporting burden for this collection of information is estimated to average 2 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and mair the data ded, ECP NUMBER
and ing and reviewing the coli of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department
of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, 05HEQ05700
Paperwork Reduction Project. (0704-0188), Washington DC 20503
PLEASE DO NOT RETURN YOUR COMPLETED FORM TO EITHER OF THESE ADDRESSES. RETURN COMPLETED FORM TO THE GOVERNMENT ISSUING 57. CAGE CODE
CONTRACTING OFFICER FOR THE CONTRACT / PROCURING ACTIVITY NUMBER LISTED IN ITEM 2 OF THE COMPLETED DD FORM 1692. 97403
§8. COMPUTER SOFTWARE ITEM NOMENCLATURE 59. TITLE OF CHANGE
SWITCH BOX ASSEMBLY 15, 30, AND 60 KW UPDATE 15, 30 AND 60 KW SWITCHBOX LOAD TRANSFER LABEL INSTRUCTIONS.
60. DATE AUTHORIZATION TO PROCEED A A
RECEIVED BY CONTRACTOR (YYMMDD) > t _ S — START DELIVERY _ [ _ COMPLETE DELIVERY t PROGRESS POINT

. NO. OF MONTHS 11 21 3] 4] 51 6] 7|1 8] 9|10 11]12 13]14] 15] 16] 17| 18] 19] 20] 21| 22| 23| 24 25]26] 27| 28] 29| 30| 31| 32 33} 34} 35} 36

M. (1) Software Engineering

o]

N

F (2) Software Documentation

|

G

M (3) Software Replication

A

T | @ software Distribution p\V

o]

N

i

T

E

" Aw.n

: — »

s (1) Software Engineering Environment Upgrade &

v

P

P (2) Software Test Environment Upgrade

0 , b )

m

T

E

Q

U

|

P

M

E »

N

T A/

& (1) Operator (

T

R

A (2) Maintenance

|

N

E

R

NO. OF MONTHS 1] 21 3} 4) 5/ 6| 7| 8| 910} 11|12 13]114] 15| 16} 17| 18] 19| 20| 21} 22| 23| 24 251261 27| 28] 29 30| 31] 32| 33| 34] 35] 36
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1. DATE FORM APPROVED .
NOTICE OF REVIS'ON (NOR) {YYMMDD) OMB NO. 0704-0188
THIS REVISION DESCRIBED BELOW HAS BEEN AUTHORIZED FOR THE DOCUMENT LISTED. 050923

Public reporting burden for this collection of information is estimated to average 2 hours per response, including the time for reviewing instructions, hing existing data 2. PROCURING
gathering and maintaining the data needed, and and ing tha coll of infor: Send regarding this burden estimata or any other aspect of this ACTIVITY NO.
collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Heedquarters Services, Directorate for Information Operations and
Reports, 1215 Jefferson Devis Highway, Suite 1204, Arington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188),
Washington, DC 20503. SEE BLOCK
PLEASE DO NOT RETURN YOUR COMPLETED FORM TO EITHER OF THESE ADDRESSES. RETURN COMPLETED FORM TO THE GOVERNMENT ISSUING 11
CONTRACTING OFFICER FOR THE CONTRACT/PROCURING ACTIVITY NUMBER LISTED IN ITEM 2 OF THIS FORM.

3. DODAAC
4. ORIGINATOR b. ADDRESS (Street, City, State, Zip Code) 5. CAGE CODE 6. NOR NO.
a. TYPED NAME (First, Middle Initial, Last) USA CECOM, CCS/AVIONICS DIRECTORATE, POWER 97403 OOE

GENERATION BRANCH, 10115 GRIDLEY RD,
SUITE 228, FOR BELVOIR, VA 22060-5849
AMSEL-LC-CCS-G-GB 7. CAGE CODE 8. DOCUMENT NO.
97403 13229E5793
9. TITLE OF DOCUMENT 10. REVISION LETTER 11. ECPNO.
LABEL, INSTRUCTION a. CURRENT b. NEW 05HE005700
D E

12. CONFIGURATION ITEM {OR SYSTEM) TO WHICH ECP APPLIES

15,30, AND 60 KW SWITCH BOX, 13229E5795

FROM:

TO:

13. DESCRIPTION OF REVISION

1. ZONE B-4, CHANGE TABULATION DATA IN TABLE:

/-2/ SEEVIEW B /7.00/5.00/

/-2/ SEEVIEW B/7.00/6.50/

REASON FOR CHANGE: TO ADD ENOUGH SPACE TO THE LABEL FOR THE NEW LOAD TRANSFER INSTRUCTIONS.

(Continued on next sheet.)

14. THIS SECTION FOR GOVERNMENT USE ONLY

a. {X one) X

{1} Existing document supplemented by this NOR may be used in manufacture.

(2) Revised document must be received before manufacturer may incorporate this change.

{3) Custodian of master document shall make above revision and furnish revised document tO normal distribution.

SFAE-CSS-CS

b. ACTIVITY AUTHORIZED TO APPROVE CHANGE FOR GOVERNMENT
PROJECT MANAGER - MOBILE ELECTRIC POWER,

c. TYPED NAME (First, Middle Initial, Last)
WILLIAM H. MERRILL

d. TITLE

CONFIGURATION MANAGER

f. DATE SIGNED
(YYMMDD)

Zoos // o/19

e. SIGNATURE

15.a. ACTIVITY ACCOMPLISHING REVISION

AMSEL-LC-CCS5-G-GB
BELVOIR DIVISION

c. DATE SIGNED

b. REVISION COMPLETED‘TSignaturel
(YYMMDD)

DD FORM 1695, APR 92

Previous editions are obsolete.




NOTICE OF REVISION
CONTINUATION SHEET

The revision described below has been authorized for the document listed.

CAGE CODE DOCUMENT NO. DOCUMENT TITLE DATE NOR NO.
97403 13229E5793 LABEL, INSTRUCTION 050923 000E
(Continued)

2. ZONE A-7, CHANGE VIEW B:

FROM:

“LOAD TRANSFER PROCEDURES (SETS CONNECTED FOR PARALLEL OPERATION PER TM)

I. ON “OPERATING” GEN, (GEN 1) SET “UNIT-PARALLEL” SWITCH TO “PARALLEL”.
2. START GEN 2. ADJUST VOLTAGE AND FREQUENCY TO MATCH GEN 1.
3. AT SWITCH BOX, SET GEN 2 “ON-OFF” SWITCH TO “ON”. (“ON LINE” AND “STATUS” LIGHTS SHOULD LIGHT)

4. AT GEN2, SET “UNIT-PARALLEL” SWITCH TO “PARALLEL”. BOTH “SYNCHRONIZING” LIGHTS SHOULD BE GOING
BRIGHT TO DARK TOGETHER.

5. INCREASE FREQUENCY UNTIL “SYNCHRONIZING” LIGHTS BLINK TOGETHER ONE OR MORE TIMES PER SECOND.

6. DECREASE FREQUENCY UNTIL LIGHTS BLINK TOGETHER ONCE EVERY 3-4 SECONDS.

7. WHEN LIGHTS ARE DARK, SET GEN 2 “CKT INTRPT SWITCH” TO “CLOSE”. GEN CONTACTOR LIGHT SHOULD LIGHT
AND “SYNCHRONIZING” LIGHTS SHOULD GO OUT.

8. AT GEN 1, SET “CKT INTRPT SWITCH” TO “OPEN”. SET “UNIT-PARALLEL” SWITCH TO “UNIT”. TURN “MASTER”
SWITCH TO “STOP”. AT SWITCH BOX, “ON LINE” AND “STATUS” LIGHTS FOR GEN 1 SHOULD GO OFF.

9. AT GEN 2, SET “UNIT-PARALLEL” SWITCH TO “UNIT”.”

(continued on next sheet)
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The revision described below has been authorized for the document listed.

CAGE CODE DOCUMENT NO. DOCUMENT TITLE DATE NOR NO.

97403 13229E5793 LABEL, INSTRUCTION 050923 O000E
2. (Continued)

CHANGE THE LABEL INSTRUCTION VIEW B (ZONE A-7):
TO:
“LOAD TRANSFER PROCEDURES (SETS CONNECTED FOR PARALLEL OPERATION PER TM)

FOR ANALOG DISPLAY (AN/MJQ-39, AN/MJQ-40 AND AN/MJQ-41) SETS:

1.  ON “OPERATING” GEN, (GEN NO. 1) SET “UNIT-PARALLEL” SWITCH TO “PARALLEL”.

2. START GEN NO. 2. ADJUST VOLTAGE AND FREQUENCY TO MATCH GEN NO. 1.
3. AT SWITCH BOX, SET GEN NO. 2 “ON-OFF” SWITCH TO “ON”. (“ON LINE” AND “STATUS” LIGHTS SHOULD LIGHT)

4. AT GENNO. 2, SET “UNIT-PARALLEL” SWITCH TO “PARALLEL”. BOTH “SYNCHRONIZING” LIGHTS SHOULD BE GOING
BRIGHT TO DARK TOGETHER.

5. INCREASE FREQUENCY UNTIL “SYNCHRONIZING” LIGHTS BLINK TOGETHER ONE OR MORE TIMES PER SECOND.
6. DECREASE FREQUENCY UNTIL LIGHTS BLINK TOGETHER ONCE EVERY 3-4 SECONDS.

7. WHEN LIGHTS ARE DARK, SET GEN NO. 2 “CKT INTRPT SWITCH” TO “CLOSE”. GEN CONTACTOR LIGHT SHOULD LIGHT
AND “SYNCHRONIZING” LIGHTS SHOULD GO OUT.

8. AT GENNO. 1, SET “CKT INTRPT SWITCH” TO “OPEN”, SET “UNIT-PARALLEL” SWITCH TO “UNIT”. TURN “MASTER”
SWITCH TO “STOP”. (AT SWITCH BOX, “ON LINE” AND “STATUS” LIGHTS FOR GEN NO. 1 SHOULD GO OFF)

9. AT GEN NO. 2, SET “UNIT-PARALLEL” SWITCH TO “UNIT”.

FOR DIGITAL DISPLAY (AN/MJQ-40B AND AN/MJQ-41B) SETS:

1. START GEN NO. 2. ADJUST VOLTAGE AND FREQUENCY TO MATCH GEN NO. 1.
2. AT SW BOX, SET GEN NO. 2 “ON-OFF” SWITCH TO “ON”. (“ON LINE” AND “STATUS” LIGHTS SHOULD LIGHT)

3. SET GEN NO. 2 “CKT INTRPT SWITCH” TO “CLOSE”. THE INDICATOR ON THE CIM DISPLAY SCREEN SHOULD READ
“CLOSED™.

4. AT GEN NO. 1, SET “CKT INTRPT SWITCH” TO “OPEN”. TURN “MASTER” SWITCH TO “STOP”. (AT SWITCH BOX, “ON LINE”
AND “STATUS” LIGHTS FOR GEN NO. 1 SHOULD GO OFF).”

REASON FOR CHANGE: TO ADD LOAD TRANSFER INSTRUCTIONS FOR DIGITAL DISPLAY GENERATOR SET POWER
PLANTS (AN/MJQ-40B AND AN/MJQ-41B).
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